

SPARC
Herndon Festival
2009 Project Plan rev 090508

When: Saturday May 30, 2009
Times: Setup between 7 and 8 AM.
Operation between 10 and 4 or 6 PM
Where: Someplace near the Train Depot

Material to Bring

Canapé: Mark, ki4obt
Weights to hold the Canapé down: Mark, ki4obt & Dick, w2ye
Tables: Gordon, Nq4k (Re-use for Sun Marathon)
Chairs: Gordon, nq4k (Re-use for Sun Marathon)
Extension Cords (1-100'): Bud, w4ksn (Re-use for Sun Marathon)
Power Strip: Bud, w4ksn (Re-use for Sun Marathon)
Surge Protector: Bud, w4ksn (Re-use for Sun Marathon)

**** Two small fans: _____**

HF Rig: Dick, w2ye
HF Antenna Dick, w2ye
Lots of rope: Dick, w2ye
Coax: Dick, w2ye
Bandpass Filters: Dick w2ye
2 meter rig: Bud w4ksn (Re-use for Sun Marathon)
2 meter antenna & short pole: Bud w4ksn (Re-use for Sun Marathon)
Coax for above: Bud w4ksn (Re-use for Sun Marathon)
Log: Gordon, nq4k (paper)
Pamphlets & Banner old magazines: Bud w4ksn
Water Cooler: n/a

Notify Media: Jim, af4mo (might want to mention our race day participation also)

Work Schedule

Setup 7 – 8 AM
Bud, w4ksn, Mark, ki4obt, Gordon nq4k, Dick w2ye and anyone else!

Operators

**** 10 – 2 Craig, kj4gzy _____**

**** 2 – 4 Bill, ki4dhy _____**

**** 4 - 6 _____**

Tear down & clean up

Bud, w4ksn, Mark, ki4obt, Gordon nq4k, Dick w2ye and anyone else please!

What will we do for the 8 hours to keep busy and to show and demonstrate to people??

CW Station

Phone Station

2m IRLP Station

PSK ??